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ESTIMATE RUN 05/07/2003

ESTIMATE SUMMARY 14:22:54

CONTID: C13942         ESTIMATE NO: 0001 PROG 2002

PCN: 13942-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 Truck Tip-Over Warning PERCENT TIME:

PROJECT NO: SHE 0703-281                  

I-70 Truck Tip-Over Warning

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 04/30/2003 DATE TIME STARTED 04/11/2003

5920 LAMAR STREET DATE LET 11/07/2002 DATE WORK BEGAN

 DATE AWARDED 11/12/2002 DATE TIME STOPPED 01/13/2004

 DATE CONTRACT EXECUTED 11/27/2002 DATE ACCEPTED 01/13/2004

ARVADA CO 80003     303-422-7985 DATE NOTICE TO PROCEED 04/11/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 466,071.87 PARTICIPATING $ $ 174,787.70

AWARD PROJECT AMT: 446,686.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -124.36

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

40.00

WORK DAYS

WORK DAYS

37.50%

291,284.17

174,787.70

174,787.70

174,663.34

$

$

$

$

174,787.70

0.00

174,787.70

0.00

174,787.70

-124.36

0.00

174,663.34

0.00

AMOUNT DUE 174,663.34 174,663.34

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 174,663.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

12.0 TIME ALLOW: 30

ORIG TIME ALLOW: 20
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PCN: 13942-BID    ESTIMATE RUN 05/07/2003

PROJECT: SHE 0703-281                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:22:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

4,667.000

202-00240  
 

4,667.000

SY  

4.10000 19,134.704,667.000

19,134.70

0010 REMOVAL OF GROUND SIGN 0.000

2.000

202-00810  
 

3.000

EACH

16.00000 32.002.000

32.00

0015 POTHOLING 0.000

0.000

203-01597  
 

20.000

HOUR

75.00000 0.000.000

0.00

0020 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

10.000

403-00720  
 

23.500

TON 

240.00000 2,400.0010.000

2,400.00

0025 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 0.000

579.000

403-33721  
 

579.000

TON 

61.00000 35,319.00579.000

35,319.00

0030 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

350.000

411-10255  
 

375.000

GAL 

4.00000 1,400.00350.000

1,400.00

0035 *2 INCH ELECTRICAL CONDUIT 0.000

1,740.000

613-00200  
 

2,455.000

LF  

5.50000 9,570.001,740.000

9,570.00

0040 PULL BOX (SPECIAL) 0.000

0.000

613-07000  
 

7.000

EACH

170.00000 0.000.000

0.00

0045 SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

20.000

SF  

21.00000 0.000.000

0.00

0050 SIGN PANEL (CLASS III) 0.000

135.000

614-00013  
 

271.000

SF  

22.00000 2,970.00135.000

2,970.00

0055 STEEL SIGN POST (W 6X12) 0.000

24.500

614-00612  
 

24.500

LF  

23.00000 563.5024.500

563.50
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PCN: 13942-BID    ESTIMATE RUN 05/07/2003

PROJECT: SHE 0703-281                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:22:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 STEEL SIGN POST (W 8X18) 0.000

33.000

614-00818  
 

49.500

LF  

27.00000 891.0033.000

891.00

0065 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

24.000

LF  

32.00000 0.000.000

0.00

0070 CONCRETE FOOTING (TYPE 1) 0.000

2.000

614-03001  
 

4.000

EACH

941.00000 1,882.002.000

1,882.00

0075 CONCRETE FOOTING (TYPE 3) 0.000

2.000

614-03003  
 

3.000

EACH

976.00000 1,952.002.000

1,952.00

0080 *BLANKOUT SIGN (FIBER OPTIC) 0.000

0.000

614-10128  
 

4.000

EACH

8,778.00000 0.000.000

0.00

0085 *TRUCK TIP-OVER WARNING SYSTEM 0.000

0.300

614-50000  
 

1.000

EACH

278,611.00000 83,583.300.300

83,583.30

0090 FLASHING BEACON 0.000

0.000

614-80000  
 

2.000

EACH

130.00000 0.000.000

0.00

0095 *MOBILIZATION 0.000

0.600

626-00000  
 

1.000

L S 

7,277.00000 4,366.200.600

4,366.20

0100 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

10.000

GAL 

321.00000 0.000.000

0.00

0105 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000

19.000

627-00012  
 

20.000

GAL 

175.00000 3,325.0019.000

3,325.00

0110 *TRAFFIC CONTROL INSPECTION 0.000

7.000

630-00007  
 

9.000

DAY 

70.00000 490.007.000

490.00
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PCN: 13942-BID    ESTIMATE RUN 05/07/2003

PROJECT: SHE 0703-281                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:22:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *TRAFFIC CONTROL MANAGEMENT 0.000

11.000

630-00012  
 

21.000

DAY 

350.00000 3,850.0011.000

3,850.00

0120 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

7.500

630-80342  
 

19.000

EACH

60.00000 450.007.500

450.00

0125 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

2.500

630-80343  
 

5.000

EACH

60.00000 150.002.500

150.00

0130 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000

0.500

630-80358  
 

1.000

EACH

583.00000 291.500.500

291.50

0135 *PORTABLE MESSAGE SIGN PANEL 0.000

18.000

630-80359  
 

25.000

DAY 

90.00000 1,620.0018.000

1,620.00

0140 *DRUM CHANNELIZING DEVICE 0.000

10.000

630-80360  
 

20.000

EACH

30.00000 300.0010.000

300.00

0145 *TRAFFIC CONE 0.000

45.000

630-80380  
 

100.000

EACH

5.50000 247.5045.000

247.50

0150 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0155 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0160 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0165 F/A OBTAIN POWER FROM XCEL 0.000

0.000

700-70033  
 

10,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 13942-BID    ESTIMATE RUN 05/07/2003

PROJECT: SHE 0703-281                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:22:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0175 RES GROUND SIGN RESET OF SIGN #6 0.000

0.000

210-00810  
 

1.000

EACH

441.17000 0.000.000

0.00

0180 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

200.000

LF  

16.62000 0.000.000

0.00

0185 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

1.000

EACH

690.00000 0.000.000

0.00

0190 *END ANCHOR (SRT) 0.000

0.000

606-02001  
 

1.000

EACH

1,667.50000 0.000.000

0.00

CAT 174,787.70174,787.70466,071.87CURRENT AMT0200 $ $ $

$ 174,787.70174,787.70$466,071.87$CURRENT AMTPROJECT TOTAL


